PROVINCE	CONGRESSIONAL DISTRICT	CONGRESS REPRESENTATIVE	LGU						
				MRF	MRF WITH SHREDDER	SHREDDER ONLY	ESWM FOR MARKETS	SAFE CLOSURE AND REHABILITATION	STATUS
				Year Granted	Year Granted	Year Granted	Year Granted	Year Granted	
Bukidnon	1st		Baungon			2018	2017		MRF under construction; equipment undergoing bidding
Bukidnon	1st		Libona			2018	2017		MRF under construction; equipment undergoing bidding
Bukidnon	1st	Ma. Lourder O. Acosta-Alba	Malitbog			2018	2017		MRF under construction; equipment undergoing bidding
Bukidnon	1st		Manolo Fortich		2017			2018	MRF under construction; Closure of dumpsite is on-going
Bukidnon	1st	-	Sumilao			2018	2017		MRF under construction; equipment undergoing bidding
Bukidnon	1st		Talakag			2018	2017		MRF under construction; equipment undergoing bidding
Bukidnon	2nd		Cabanglasan	2018					For validation.
Bukidnon	2nd	]	Impasug-ong		2016				Completed and operational
Bukidnon	2nd	Florencio T. Flores, Jr.	Lantapan						
Bukidnon	2nd		Malaybalay City		2017				Under bidding process; requested for change of area
Bukidnon	2nd		San Fernando	2013					Completed and operational.
Bukidnon									
Bukidnon	3rd	_	Damulog	2017					On-going construction.
Bukidnon	3rd	_	Dangcagan		2018				For bidding
Bukidnon	3rd		Don Carlos	2014				2018	MRF completed and operational; Closure of dumpsite is on-going.
Bukidnon	3rd	Manuel F. Zubiri	Kadingilan		2016				Completed and operational.
Bukidnon	3rd	Wander L. Zubin	Kibawe		2018				For bidding.
Bukidnon	3rd		Kitaotao						
Bukidnon	3rd		Maramag		2018				Stale check. EMB requested for funding.
Bukidnon	3rd		Quezon	2015					Completed and operational.
Bukidnon	4th	th Regeio Neil P. Roque	Kalilangan		2018				For validation.
Bukidnon	4th		Pangantucan		2018				For validation.
Bukidnon			Valencia City	2018	-				For validation.

PROVINCE	CONGRESSIONAL DISTRICT	CONGRESS REPRESENTATIVE	LGU						
				MRF Year Granted	MRF WITH SHREDDER	SHREDDER ONLY	ESWM FOR MARKETS Year Granted	SAFE CLOSURE AND REHABILITATION Year Granted	STATUS
					Year Granted	Year Granted			
Camiguin	Lone		Catarman		2016				Completed and operational.
Camiguin	Lone		Guinsiliban	2017					Requested for change of area.
Camiguin	Lone		Mahinog	2017					For validation.
Camiguin	Lone	Jesus Xavier Romualdo	Mambajao	2012; 2018					2012 MRF is competed and operational; 2018 MRF documents is on-process.
Camiguin	Lone		Sagay		2016				Completed and operational.
				ļ					
	1-+		Bacolod	2012					Completed and exertianal
Lanao del Norte	1st		Balo-i	2012	2016				Completed and operational.
Lanao del Norte	1st								Completed but not functional.
Lanao del Norte	1st		Baroy		2017				For validation.
Lanao del Norte	1st		Kauswagan		2018				Stale check. EMB requested for funding.
Lanao del Norte	1st	Mohamad Kahid Q.	Kolambugan						
Lanao del Norte	1st	Dimaporo	Linamon		2018				Undergoing bidding.
Lanao del Norte	1st		Maigo		2018				For validation.
Lanao del Norte	1st		Matungao						
Lanao del Norte	1st		Pantar		2016				Completed and operational.
Lanao del Norte	1st		Tagoloan						
Lanao del Norte	1st		Tubod	2017					For validation.
Lanao del Norte	2nd		Kapatagan	2015				2018	2015 MRF completed and operational. Dumpsite closure is 90% completed.
Lanao del Norte	2nd		Lala		2018				For validation.
Lanao del Norte	2nd 2nd		Magsaysay		2018				For validation.
Lanao del Norte	2nd 2nd		Munai						
Lanao del Norte	2nd 2nd		Nunungan						
Lanao del Norte	2nd 2nd	Abdullah D. Dimaporo	Pantao Ragat		2018				For validation.
Lanao del Norte	2nd		Poona Piagapo						
Lanao del Norte	2nd 2nd		Salvador	2018					For validation.
Lanao del Norte	2nd		Sapad						
Lanao del Norte	2nd		Sultan Naga Dimaporo	2018					For validation.
Lanao del Norte	2nd		Tangcal						

PROVINCE	CONGRESSIONAL DISTRICT	CONGRESS REPRESENTATIVE	LGU						
				MRF	MRF WITH SHREDDER	SHREDDER ONLY Year Granted	ESWM FOR MARKETS Year Granted	SAFE CLOSURE AND REHABILITATION Year Granted	STATUS
				Year Granted	Year Granted				
Misamis Occidental	1st		Aloran		2018				For validation.
Misamis Occidental	1st		Baliangao		2017				For validation.
Misamis Occidental	1st		Calamba		2018				For validation.
Misamis Occidental	1st		Concepcion		2018				For validation.
Misamis Occidental	1st	Jorge T. Almonte	Jimenez		2016				Completed and operational.
Misamis Occidental	1st	Juige 1. Annonte	Lopez Jaena	2018					For validation.
Misamis Occidental	1st		Oroquieta City		2018			2018	For validation.
Misamis Occidental	1st		Panaon	2018					For validation.
Misamis Occidental	1st		Plaridel						
Misamis Occidental	1st		Sapang Dalaga	2018					For validation.
Misamis Occidental	2nd		Bonifacio						
Misamis Occidental	2nd		Clarin	2013					Completed and oeprational.
Misamis Occidental	2nd		Don Victoriano						
Misamis Occidental	2nd	Henry S. Oaminal	Ozamiz City		2016				2016 MRF completed and operational. Closure of dumpsite is on-going.
Misamis Occidental	2nd		Sinacaban		2018				For validation.
Misamis Occidental	2nd		Tangub City			2018	2017		For validation.
Misamis Occidental	2nd		Tudela	2014					Competed and operational.
Misamis Oriental	1st		Balingasag		2018		2017		For validation.
Misamis Oriental	1st		Balingoan		2018		2017		For validation.
Misamis Oriental	1st		Binuangan		2010				
Misamis Oriental	1st	Peter Unabia	Gingoog City	2015					2015 MRF completed and operational. Closure of dumpsite is on-going.
Misamis Oriental	1st		Kinoguitan		2018				For validation.
Misamis Oriental	1st		Lagonglong		2017				For validation.
Misamis Oriental	1st		Magsaysay						
Misamis Oriental	1st		Medina						
Misamis Oriental	1st		Salay		2018				For validation.
Misamis Oriental	1st		Sugbongcogon		2016				Completed and operational.
Misamis Oriental	1st		Talisayan	2018					For validation.
Misamis Oriental	2nd		Alubijid	2017					Requested for change of area.

PROVINCE	CONGRESSIONAL DISTRICT	CONGRESS REPRESENTATIVE	LGU						
				MRF	MRF WITH SHREDDER	SHREDDER ONLY	ESWM FOR MARKETS	SAFE CLOSURE AND REHABILITATION	STATUS
				Year Granted	Year Granted	Year Granted	Year Granted	Year Granted	
Misamis Oriental	2nd		Claveria			2018	2017		2017 Market MRF undergoing construction. 2018 equipment for bidding.
Misamis Oriental	2nd		El Salvador City		2016				Completed and operational.
Misamis Oriental	2nd		Gitagum		2018				For validation.
Misamis Oriental	2nd		Initao		2018				Stale check. EMB requested for funding.
Misamis Oriental	2nd		Jasaan				2017	2018	
Misamis Oriental	2nd	Juliette T. Uy	Laguindingan		2018				
Misamis Oriental	2nd		Libertad	2018					Stale check. EMB requested for funding.
Misamis Oriental	2nd		Lugait			2018	2017		2017 MRF completed but not yet operational. Equipment for bidding.
Misamis Oriental	2nd		Manticao						
Misamis Oriental	2nd		Naawan						
Misamis Oriental	2nd		Opol	2014					Completed and operational.
Misamis Oriental	2nd		Tagoloan						
Misamis Oriental	2nd		Villanueva		2016				Completed and operational.
нис	1st and 2nd	Rolando Uy; Maximo Rodriguez, Jr.	Cagayan de Oro City	2013; 2018					2013 MRF completed and operational; 2018 MRF documents on process.
нис	Lone	Frederick W. Siao	Iligan City	2014				2018	2014 MRF (components) completed but not all are operational. For validation. Closure of dumpsite is on-going.