

LIST OF LOCAL GOVERNMENT UNITS (LGUS) WITH EXTENDED FUNDING ASSISTANCE FOR THE ESTABLISHMENT OF MATERIALS RECOVERY FACILITY, ESWM FOR PUBLIC MARKETS AND SAFE CLOSURE AND REHABILITATION									
PROVINCE	CONGRESSIONAL DISTRICT	CONGRESS REPRESENTATIVE	LGU	YEAR AWARDED	PARTICULARS				STATUS
					ESTABLISHMENT OF MRF	MRF WITH SHREDDER	ESWM FOR MARKETS	SAFE CLOSURE AND REHABILITATION	
Surigao del Norte	2nd District	Hon. Robert Ace S. Barbers	Surigao City	2017			✓		Implemented.
			Alegria	2014		✓			Subject for Validation
			Bacuag	2018		✓			Bidding process on-going
			Claver	2017	✓				Completed and operational.
			Gigaquit	2018		✓			Bidding process on-going
			Mainit	2018		✓			Bidding process on-going
			Malimono	2018		✓			Bidding process on-going
			Placer	2018		✓			Bidding process on-going
			San Francisco	2018	✓				Bidding process on-going
			Sison	2014		✓			Bidding process on-going
			Taganaan	2018		✓			Bidding process on-going
			Tubod	2017	✓				Subject for Validation
	TOTAL		11 LGUs						
Surigao del Sur	1st District	Hon. Prospero A. Pichay, Jr.	Tandag City	2018		✓			Bidding process on-going
				2018				✓	Fund not yet downloaded.
			Bayabas	2018		✓			Bidding process on-going
			Cagwait	2016		✓			Subject for Validation
			Cantilan	2018		✓			Bidding process on-going
				2017			✓		Implemented.
			Carmen	2017	✓				Subject for Validation
			Carrascal	2014	✓				Completed and operational.
			Cortes	2017	✓				Subject for Validation
			Lanuza	2018		✓			Bidding process on-going
			Liangá	2018		✓			Bidding process on-going
			Madrid	2018		✓			Bidding process on-going
				2017			✓		Implemented.
			Marihatag	2018		✓			Bidding process on-going
			San Agustin	2018		✓			Bidding process on-going
			San Miguel	2018		✓			Bidding process on-going
			Tago	2018		✓			Bidding process on-going
				2018				✓	Fund not yet downloaded.
	TOTAL		11 LGUs						
	2nd District	Hon. Johnny T. Pimentel	Bislig City	2016		✓			Completed and operational.
				2017			✓		Implemented.
			Barobo	2018		✓			Bidding process on-going
			Hinatuan	2018		✓			Bidding process on-going
Lingig			2018		✓			Bidding process on-going	
Tagbina			2018	✓				Bidding process on-going	
	TOTAL		11 LGUs						
Dinagat Islands	Lone District	Hon. Kaka J. Bag-ao	Loreto	2016		✓			Subject for Validation
			Cagdianao	2013	✓				Subject for Validation
	TOTAL		11 LGUs						