

Province	Congressional District	Congress Representative	LGU	Year Awarded	Support Granted				Cluster Facility	ESWM Markets	Financial Assistance (Php)	Status
					Upgrading of MRF	Shredder	ESWM for Market	Rehabilitation of Dumpsite				
Aurora		Angara-Castillo, Bellaflor J.	Maria Aurora	2015	√						500,000.00	Completed and operational
			Dipaculao	2016	√	√					385,000.00	Completed and operational
				2018	√	√						The LGU received the amount last June 2018, under procurement stage. The recipient is intended for the 5 barangay of Baler
			Baler	2016	√	√					385,000.00	Completed and operational
				2018	√	√					2,250,000.00	The LGU received the amount last June 2018, under procurement stage. The recipient is intended for the 5 barangay of Baler
				2018	√	√					450,000.00	The LGU received the amount last June 2018, under procurement stage. The recipient is intended for the 1 barangay of Baler
			San Luis	2018	√						500,000.00	The LGU received the amount last June 2018, under procurement stage.
	First District											
		Roman, Geraldine B.	Dinalupihan	2015	√						500,000.00	Completed and operational
				2016	√	√					385,000.00	Completed and operational
				2018							1,705,208.82	The LGU received the amount last June 2018, under procurement stage.
			Morong	2016				√			7,222,145.22	Completed the rehabilitation
			Orani	2016				√			6,408,481.48	Completed the rehabilitation
			Samal	2016	√	√					385,000.00	Completed and operational
				2018				√			1,060,394.90	The LGU received the amount last June 2018, under procurement stage.
			Hermosa	2018				√			799,316.63	The LGU received the amount last June 2018, under procurement stage.

Province	Congressional District	Congress Representative	LGU	Year Awarded	Support Granted				Cluster Facility	ESWM Markets	Financial Assistance (Php)	Status
					Upgrading of MRF	Shredder	ESWM for Market	Rehabilitation of Dumpsite				
Bataan	<u>Second District</u>											
		Garcia, Jose Enrique III S.	Bagac	2016	√	√					385,000.00	Completed and operational
				2018	√	√					450,000.00	The LGU received the amount last June 2018, under procurement stage. The recipient is intended for the 5 barangay of Bagac
			Balanga	2016		√					151,670.00	Completed and operational
				2018	√	√					450,000.00	The LGU received the amount last June 2018, under procurement stage. The recipient is intended for the 5 barangay of Balanga
			Mariveles	2016	√	√		√			7,067,828.48	Completed the rehabilitation
				2018	√	√					450,000.00	The LGU received the amount last June 2018, under procurement stage. The recipient is intended for the 5 barangay of Mariveles
			Orion	2018				√			1,746,823.05	The LGU received the amount last June 2018, under procurement stage.
			Limay	2018				√			1,086,302.54	The LGU was not able to process the needed document, the amount was not downloaded to LGU
			Samal	2018				√			1,060,394.90	The LGU received the amount last June 2018, under procurement stage.

Province	Congressional District	Congress Representative	LGU	Year Awarded	Support Granted				Cluster Facility	ESWM Markets	Financial Assistance (Php)	Status
					Upgrading of MRF	Shredder	ESWM for Market	Rehabilitation of Dumpsite				
Bulacan	Third District											
		Silverio, Lorna C.	Norzagaray	2017	√	√					450,000.00	On-going construction of MRF
			Angat	2018				√			843,614.43	The LGU received the amount last June 2018, under procurement stage.
			San Ildefonso	2018				√			1,410,492.15	The LGU received the amount last June 2018, under procurement stage.
			San Miguel	2018				√			427,290.43	The LGU received the amount last June 2018, under procurement stage.
	Fourth District											
		Villarica, Linabelle Ruth R.	Marilao	2016				√			8,492,135.65	Completed the rehabilitation
				2017	√	√					900,000.00	On-going construction of MRF
			Meycauayan City	2017	√	√					900,000.00	On-going construction of MRF
			Obando	2016	√	√					385,000.00	On-going construction of MRF
				2017	√	√					900,000.00	On-going construction of MRF
			Sta. Maria	2012	√						500,000.00	Completed and operational
				2017	√	√					900,000.00	On-going construction of MRF
				2018				√			1,061,965.01	The LGU received the amount last June 2018, under procurement stage.
			City of San Jose Del Monte	2013	√						500,000.00	Completed and operational
				2015	√						500,000.00	Completed and operational
				2016	√	√					241,500.00	Completed and operational
				2017	√	√					576,000.00	On-going construction of MRF

Province	Congressional District	Congress Representative	LGU	Year Awarded	Support Granted				Cluster Facility	ESWM Markets	Financial Assistance (Php)	Status
					Upgrading of MRF	Shredder	ESWM for Market	Rehabilitation of Dumpsite				
Nueva Ecija	First District											
		Suansing, Estrellita B.	Licab	2016	√	√					385,000.00	Relocating new site, amount still intact with the LGU
			Sto. Domingo	2016				√			3,838,815.58	Completed the rehabilitation
				2018					√		14,190,458.75	The LGU received the amount last June 2018, under procurement stage.
			Talavera	2017				√			3,710,638.03	95% completed the rehabilitation of dumpsites
			Guimba	2018				√			1,034,688.27	The LGU received the amount last June 2018, under procurement stage.
				2018					√		19,802,203.75	The LGU received the amount last June 2018, under procurement stage.
			Aliaga	2018				√			531,789.10	The LGU received the amount last June 2018, under procurement stage.
			Quezon	2018				√			785,553.37	The LGU received the amount last June 2018, under procurement stage.
	Second District											
		Violago, Micaela S.	Llanera	2014	√						250,000.00	Completed and operational
				2016		√					151,670.00	Operational shredder
				2018							1,404,666.05	The LGU received the amount last June 2018, under procurement stage.
			Lupao	2016		√					151,670.00	Operational shredder
			Rizal	2018							532,877.76	Operational shredder
			San Jose City	2018	√						500,000.00	The LGU received the amount last June 2018, under procurement stage.
	Third District	Vergara, Rosanna V.										
			Palayan	2018				√			563,511.97	The LGU received the amount last June 2018, under procurement stage.

Province	Congressional District	Congress Representative	LGU	Year Awarded	Support Granted				Cluster Facility	ESWM Markets	Financial Assistance (Php)	Status
					Upgrading of MRF	Shredder	ESWM for Market	Rehabilitation of Dumpsite				
			G. Natividad	2018				√			799,316.63	The LGU received the amount last June 2018, under procurement stage.
			Cabanatuan	2018	√						500,000.00	The LGU received the amount last June 2018, under procurement stage.
			Gapan	2018				√			476,437.69	The LGU received the amount last June 2018, under procurement stage.
			Gen. Tinio	2016	√						521,670.00	Completed and operational
			Jaen	2016		√					151,670.00	Operational
			Peñaranda	2016		√					7,226,815.35	Operational
			San Antonio	2016				√			4,197,308.76	Completed the rehabilitation
			San Leonardo	2016				√			3,831,970.40	Completed the rehabilitation
			Cabiao	2018				√			204,865.69	The LGU received the amount last June 2018, under procurement stage.

Province	Congressional District	Congress Representative	LGU	Year Awarded	Support Granted				Cluster Facility	ESWM Markets	Financial Assistance (Php)	Status
					Upgrading of MRF	Shredder	ESWM for Market	Rehabilitation of Dumpsite				
Pampanga	First District	Lazatin, Carmelo II B.										
			Mabalacat City	2013	√						500,000.00	Completed and operational
	Second	Macapagal-Arroyo,										
			Guagua	2014	√						250,000.00	Completed and operational
			Sasmuan	2018				√			549,937.18	The LGU received the amount last June 2018, under procurement stage.
			Bustos	2018				√			299,446.61	The LGU received the amount last June 2018, under procurement stage.
	Third District	Gonzales, Aurelio Jr. D										
			City of San Fernando	2012	√						500,000.00	Completed and operational
				2018				√			3,332,879.17	The LGU received the amount last June 2018, under procurement stage.
			Bacolor	2018				√			455,221.00	The LGU received the amount last June 2018, under procurement stage.
	Fourth District	Bondoc, Juan Pablo										
			Sto. Tomas	2016	√	√					426,302.20	The LGU received the amount last June 2018, under procurement stage.
								√			4,137,180.13	The LGU received the amount last June 2018, under procurement stage.
			Masantol	2016				√			5,535,751.23	The LGU received the amount last June 2018, under procurement stage.
			Minalin	2018				√			908,320.52	The LGU received the amount last June 2018, under procurement stage.
			Macabebe	2018				√			12,152.33	The LGU received the amount last June 2018, under procurement stage.
			Apalit	2018				√			240,992.41	The LGU received the amount last June 2018, under procurement stage.

Province	Congressional District	Congress Representative	LGU	Year Awarded	Support Granted							Status
					Upgrading of MRF	Shredder	ESWM for Market	Rehabilitation of Dumpsite	Cluster Facility	ESWM Markets	Financial Assistance (Php)	
			Candaba	2018				v			426,302.20	The LGU received the amount last June 2018, under procurement stage.

[illegible]